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 KAKE HARBOR, ALASKA 
 (CWIS NO. 72739) 
 
 Condition of Improvement 30 September 2000 
 
AUTHORIZATION:  Rivers and Harbors Act, 13 August 1968 (Senate Doc. 249, 75th Congress, 1st 
Session) as adopted, provides for a 1,580 foot long west breakwater and a 900 foot long south 
breakwater enclosing a 7 acre berthing area at -15 feet MLLW. 
 
EXISTING PROJECT:     LENGTH  HEIGHT  WIDTH 
?? Breakwater    .    .    .    .    .    .   .    .    .    .    .    .    .   1,240 ft.  22-23.5 ft.    varies 
 
PROJECT USAGE:  Fishing vessels find moorage at Portage Cove Harbor, a site 3 miles from town, 
protected by the new permanent Federal breakwater and a state maintained floating breakwater. 
  
PROGRESS OF WORK: 
 1971 - Pre-construction planning is initiated; field surveys are completed. 
 1972 - Foundation and materials investigations begin. 
 1976 - Pre-construction investigations reveal poor foundation conditions resulting in project   
         re-evaluation and reformulation. 
 1979 - Additional field investigation verifies poor subsurface conditions.  The project is modified to  
         include a 1,150 foot long west breakwater with a 960 foot shoreward access causeway and a  
         1,050 foot long floating south breakwater. 
 1980 - Sampling and testing of bottom sediments is conducted. 
 1982 - Plans and specifications are completed. 
 1983 - A wind monitoring station is set up in June, and an aquatic biological study is initiated. 
 1986 - The biological study is completed and wind data collection continues. 
 1991 - Wind data is evaluated. 
 1994 - A geophysical investigation is conducted at the Portage Cove harbor about 3 miles from the  
         town site. 
 1996 - A General Reevaluation Report is issued in July covering possibilities at the Portage Cove  
   site. 
 1998 - Breakwater construction begins at Portage Cove. 
 2000 - The breakwater is completed in October.    
 
COST TO DATE:        New Work         Maintenance         Total 
  
United States Funds      $ 15,143,000                 -0-             $ 15,143,000 
Contributed Funds          $ 1,971,000                     -0-                   $ 1,971,000 
Total Costs         $ 17,114,000                 -0-              $ 17,114,000 
 
RANGE OF TIDE:     Mean Range     Diurnal Range     Extreme Range 
 
                             12.0'                    14.0'                     22.0' 
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